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IF Change Number Federal Facility Agreement and Consent Order Date

Change Control Form January 27,
M-34-95-01 Do not use btue ink. xype or pnot wing nLcc inc. 1995

Originator Phone

r am, c;adbois Glyn Trenchard 376-9884, 736-3027, 373-4016David Holland, ,

Class of Change

[] I - Signatories [] II- Project Manager [X] III - Unit Manager

Change Title

Revision to M-34-00-T05 description.

Description/7ustification of Change

The M-34-00-T05 target date is changed to: -

M-34-00-T05: Complete development of Unit Manager recommendations regarding K Basins.
Due Date: March 1995

The current target date M-34-00-T05 requires DOE to provide a schedule for fuel and sludge
encapsulation and contaminated water removal or replacement to Ecology and EPA by 3/31/1995.
DOE has recently indicated that it is considering a proposal expediting the removal of fuel and sludge
from the basins by December 2000. Since this accelerated fuel and sludge removal alternative is
preferred over encapsulation bytite three-parties, this target date-should be-mod'.-fied to reflect the
new plan and schedule for the expedited removal alternative.

(continued on page 2)
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This change will require revisions to be made to target dates M-34-00-T06 through -T08 and interim
milestone M-34-01. This change will also allow DOE to redirect its resources toward the
development of a preferential alternative.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D.
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Description/Justification of Change (continued)

Following receipt of the Unit Manager recommendations the DOE, EPA, and Ecology agree to complete
negotiations of a K=Basinstentative agreemerit-as-early as possible.

In order to reflect the proposed expedited removal alterative, DOE shall provide a plan and schedule for
fuel, sludge, and water disposition for the K-Basins. The assumptions for the plan and schedule will be
identified in the plan. The plan and schedule will also address completion of fuel/sludge stabilization and

will incorporate flexibility related to the NEPA ROD for K-Basins fuel. DOE shall develop a plan and

schedule consistent with removal of all K-Basins fuel by December 2000. The schedule will be the basis

for replacement of target dates M-34-00-T06 through -T08 and interim milestone M-34-01. The

replacement target dates and interim milestone will include plan and schedule for: (1)initiating fuel
packaging, (2) completion of fuel packaging, (3) removal of fuel from the K-Basins, (4) completion of fuel
stabilization (such as passivation), (5) development of path forward for sludge (resolution of fuel/waste

issue), (6) initiating removal of sludge from K-Basins, (7) completion of sludge removal from K-Basins, (8)
disposition of water in K-Basins following fuel/sludge removal, according to the appropriate Hanford site
tritiated water disposition plan in effect at that time, (9) disposition of the contaminated debris.
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